

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	12 Feb 2026
Team ID	LTVIP2026TMIDS90550
Project Name	Heart Disease Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint1	20	3 Days	01 Feb 2026	03 Feb 2026	20	03 Feb 2026
Sprint2	20	3 Days	05 Feb 2026	08 Feb 2026	20	08 Feb 2026
Sprint3	20	3 Days	09 Feb 2026	12 Feb 2026	20	12 Feb 2026

Sprint4	20	3 Days	13 Feb 2026	15 Feb 2026	20	15 Feb 2026
---------	----	--------	-------------	-------------	----	-------------

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint1	Data preparation	USN-1	As a user, I want the dataset to be cleaned and ready for analysis	2	High	Pooja
Sprint1	Dashboard	USN-2	As a user, I want to have overview of data	1	High	Sriya
Sprint2	Demographic Analysis	USN-3	As a user, I want to know the impact of demographic factors	2	Low	Veda
Sprint1	Lifestyle and risk factor analysis	USN-4	As a user, I want to know the lifestyle and risk factors	2	Medium	Ravi
Sprint-1	Overall Analysis	USN-5	As a user, I want to analyse the overall factors effecting heart disease	1	High	Sriya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10}$$

Burndown Chart:

